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1. Introduction 

1.1 The Local Development Scheme (LDS) is a three-year project plan which sets out the 

timescales for the preparation and review of statutory planning policy documents 

within Derby.  It provides the starting point for the local community, businesses, 

developers and other interested parties to find out what the City Council’s current 

planning policies are for the area. It includes ‘milestones’ to inform the public about 

opportunities to get involved with the plan making process and to let them know the 

likely dates for involvement. 

 
1.2 This is the seventh full review of the LDS for Derby and it covers the period from 

December 2017 to April 2020.  It sets out the Council’s commitment to the 

production of planning documents that will make up the Derby Local Plan.  These 

documents have already begun to replace the ‘saved’ policies of the City of Derby 

Local Plan Review (CDLPR) that was adopted in 2006. However, these documents 

do not include Minerals and Waste plans which are being prepared jointly with 

Derbyshire County Council. These will be subject to a separate joint LDS. 

 
1.3 Figure 1 illustrates the current, and proposed, situation with regard to the 

Development Plan and supporting documents.  Further details on the programme for 

establishing the new Development Plan are set out in Section 4 and Appendix A. 

 
Figure 1: Development Plan Components 
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2. Background 

2.1 The Planning and Compulsory Purchase Act 2004 introduced the requirement for 

councils to prepare and maintain a Local Development Scheme (LDS). The LDS 

sets out the work programme for the preparation of documents to be included in the 

Local Plan. This document supersedes version of the LDS published in March 2016.  

 
2.2 In 2012 the Government introduced the National Planning Policy Framework 

(NPPF). The NPPF sets out mandatory guidance as to how local plans should be 

shaped to accord with the principles of sustainable development, and all new local 

plan documents must be consistent with the NPPF in order to be sound. At the heart 

of the NPPF is a presumption in favour of sustainable development, which is 

supported by a number of core planning principles.  

 

2.3 In addition, the Localism Act 2011 introduced further reforms to the system. The Act 

confirmed the abolition of the Regional Spatial Strategies and gave local authorities 

the ability to determine their own requirements for growth, within the context of a 

‘Duty to Co- operate’ (DtC) with other local authorities. It also created opportunities 

for local communities to prepare ‘Neighbourhood Plans’ for their area. 

 
2.4 Other documents produced include ‘the Statement of Community Involvement’ (SCI), 

adopted in July 2017, which details how the Council will encourage local 

communities to participate in the planning system. 

 

2.5 The implementation and performance of policy documents and progress in delivering 

the LDS is reviewed annually through the ‘Authority Monitoring Report’ (AMR). 

 
 

3. Derby’s Development Plan 

3.1 Derby’s Local Plan contains a range of documents to guide development within the 

City. The term Local Plan is the collective name for those planning documents 

produced by the Council which comprise the Development Plan. Applications for 

planning permission are to be determined in accordance with the Development Plan 

unless material considerations indicate otherwise. The following documents currently 

comprise the statutory development plan for Derby. 

 
Derby City Local Plan Part 1 – Core Strategy (2017) 

3.2 The Derby City Local Plan Part 1 (DCLP1) was adopted on 25 January 2017, it sets 

out the strategic planning framework for the City to 2028. The overarching strategy 

underpinning the plan seeks to meet the City’s needs within our environmental limits; 
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balancing the need for new housing with that of protecting the Green Belt and Green 

Wedges and bringing forward development on green field sites whilst securing 

regeneration of urban areas and the city centre.  The Plan sets out a housing target of 

11,000 new homes in the City itself 2011-2028. The remaining 5,388 to meet the full 

objectively assessed housing need of 16,388 will be met in Amber Valley and South 

Derbyshire, mainly as urban extensions to the City 

 
 Saved Policies of the City of Derby Local Plan Review (CDLPR 2006)The CDLPR 

was adopted in January 2006.  The City Council received a direction from the 

Secretary of State on 25 January 2009, agreeing to ‘save’ all but 6 of the plans’ 

policies until these are replaced by new documents. The DCLP1 partially replaces a 

large number of these saved policies. The Local Plan Part 2 will replace the 

remainder. 

 
Policies Map 

3.4 The Policies Map (previously referred to as the Proposals map) illustrates graphically 

the policies and proposals of the Local Plan on an Ordnance Survey base map to allow 

them to be clearly understood. The Policies Map was amended following the adoption 

of the DCLP1 and it now contains the allocation and designations from the DCLP1 and 

those saved form the CDLPR.  The Policies Map will be revised and updated as new 

policies are adopted.. 

 

3.5 Following the adoption of the DCLP1, an interactive version of the policies map was 

made available on the Council’s website. This helpfully provides links directly to the 

policy wording of the relevant part of the development plan. The interactive map can be 

accessed using the link below. 

 http://maps.derby.gov.uk/Map.aspx?MapName=LocalPlan 

 
Saved Policies of the Derby and Derbyshire Minerals Local Plan (2000) 

3.6 In April 2000, together with Derbyshire County Council, the City adopted a Minerals 

Local Plan for Derby and Derbyshire, outside the Peak District. This guides decisions 

on planning applications for the extraction of minerals and associated works in the 

area. The Plan was slightly revised in 2002 to take account of changes in 

Government policy on coal extraction. From 27th September 2007, following a 

Government Direction, the following policies are no longer to be used: MP8, 9, 14, 20, 

26, 30 and 31.  All other policies are ‘saved’ until replaced by new documents. 

 
 

Saved Policies of the Derby and Derbyshire Waste Local Plan (2005) 

3.7 In March 2005, together with Derbyshire County Council, the City adopted a Waste 

http://maps.derby.gov.uk/Map.aspx?MapName=LocalPlan
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Local Plan for Derby and Derbyshire, outside the Peak District. This Plan guides the 

decisions on any planning applications for developments associated with the 

management of the waste we produce. The plan covers all types of waste.  From 

February 2008, following a Government Direction, we no longer use the W1a policy. 

All other policies are ‘saved’ until replaced by new documents. 

 

 Non-Statutory Policies 

3.8 There are also a number of other existing planning policy documents that seek to 

guide development within the City but that are not formally part of the statutory 

development plan. These Include Supplementary Planning Documents and Area 

Action Plans. 

 
Supplementary Planning Documents (SPD) 

3.9 The City Council has four adopted SPDs. These are: 
 

 Manor / Kingsway Hospitals SPD (April 2007) 

 Rykneld Road SPD (January 2008) 

 Planning Obligations SPD (December 2008) 

 Nature Conservation Strategy (April 2006) 

 
3.10 These do not form part of the Development Plan, but they do provide supplementary 

advice and guidance which are material considerations in the determination of a 

planning application. 

 

Area Action Plans (AAPs) 

3 . 1 1  The City Council has not adopted any Area Action Plans, but it did progress one 

through to ‘preferred options’ stage before being suspended. The ‘City Centre 

Eastern Fringes Area Action Plan’ (CCEFAPP) was prepared for the land between the 

railway station and the inner ring road, including Castleward and the former DRI site. 

This plan has not been formally adopted, but does provide a guide as to how the area 

should be developed in the future and was used to inform the selection of 

Compendium Living as the preferred developer to deliver regeneration of the area.    

 

3.12 The proposals currently being implemented by Compendium Living are broadly in line 

with the principles set out in the CCEFAAP, which have also informed Policy AC6 in the 

DCLP1 which covers the Castleward and former DRI regeneration areas.    

 

3.13  In April 2009, it was agreed to suspend production of the AAP in order to allow 

progress to be made on the Core Strategy, but with an option to start work on this 
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again once the Strategy had been adopted and if it were still considered necessary. 

This option still exists, though it is increasingly unlikely that the AAP will be necessary 

as the Council has entered into a development partnership with Compendium Living to 

deliver this key regeneration scheme. 

 

 

4. Programme of Plan Preparation 

4.1 The schedules at Appendix 1 set out the programme of plan preparation for the next 

three years. The purpose of the main documents within the programme are 

summarised below. 

 
Local Plan Part 2 (Part 2) 

4.2 The Part 2 Plan will review and replace all remaining ‘saved’ policies in the CDLPR. 

Its main focus will be on allocating any additional sites needed to meet overall 

housing and employment needs, where appropriate (generally smaller, non-strategic 

sites or sites which were not able to be allocated in the Part 1 plan, owing to 

uncertainty or lack of evidence). The Part 2 will also provide more detailed 

information on how certain ‘strategic locations’ in the Part 1 plan will be delivered. 

Examples of this may be in relation to more detailed information on City Centre 

opportunities and the implications of the ‘Our City, Our River’ (OCOR) masterplan. 

Subject to evidence, it will also include allocations to meet the needs of Gypsies and 

Travellers. 

 
4.3 It will also reflect a review of open space, retail needs, parking standards, and any 

outstanding development management policies that need to be addressed. 

 
4.4 Work on the Part 2 began in 2016 with a call for sites, although the examination of the 

DCLP1 impacted on the progress made during 2016. Particular emphasis through 

much of this year (2017) has been on collecting evidence and identifying the issues 

and options that the Plan will have to address. Consultation on the issues and that 

the Part 2 plan will address and the potential policy options available is due to 

commence in early 2018. The response to the Issues and Options consultation, 

alongside initial evidence gathering, scoping and options analysis will culminate in the 

production of a Draft Plan for consultation in summer 2018 (under Regulation 18), 

followed by the Pre-Submission Plan in late 2018. This should lead to the submission 

of the Plan for formal examination in early 2019, with subsequent adoption of the plan 

in mid/late 2019. 
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Policies Map 

4.5 The Policies Map (previously referred to as the Proposals Map) illustrates 

geographically the policies and proposals of the Local Plan. The Policies Map will be 

revised and updated as the new policies of the Local Plan Part 2 are adopted and the 

remaining CDLPR policies replaced or deleted. 

 
Neighbourhood Plans 

4.6 One Neighbourhood Plan is currently underway. In 2016 the Council designated the 

historic core of Chellaston as a Neighbourhood Planning Area and approved the 

Chellaston Neighbourhood Planning Group as the only body who could undertake 

neighbourhood planning in that area. However, following initial consultation with the 

community it became apparent to the Group that the wider Chellaston community 

thought that the neighbourhood planning area should not just focus on the historic 

core, but should encompass the whole area.  

 
4.7 In response to this, applications to amend the Neighbourhood Plan Area and to re-

confirm the Neighbourhood Planning Forum as the body to undertake the 

Neighbourhood Plan were received. The Council approved these changes in October 

2017.  It is too early in the process to establish a firm timetable for the completion of this 

plan as a Neighbourhood Forum has yet to be formally established. This will be 

addressed in future versions of the LDS 

 
Joint Derby and Derbyshire Minerals and Waste Local Plans 

4.8 Minerals and Waste Local Plans are being prepared jointly by Derby City and 

Derbyshire County Councils. These will be subject to a separate LDS prepared jointly 

with Derbyshire County Council. 

 

 Planning Obligations Supplementary Planning Document (SPD) 

4.9 We are currently reviewing the Council's adopted Planning Obligations SPD to bring it 

up to date with current Planning Law and the adoption of the DCLP1.  The Draft 

Planning Obligations SPD Review sets out how we will negotiate Planning Obligations, 

or Section 106 agreements, to secure developer contributions towards City 

infrastructure.  The consultation began in November 2017 and closes in January 2018. 

It is anticipated that, following amendments to take on board comments received, the 

SPD will be adopted in March 2018. 
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Derby Urban Design Guide 

4.10 Policy CP3 of the DCLP1 commits to the production of a design guide setting out key 

principles in addressing the character and context of development sites. . Initial 

scoping work has now begun and the Urban Design Guidance will provide advice on 

how urban design principles should be applied to ensure that new development is high 

quality, well designed and enhances the experience of place.  

 
4.11 The document will be structured the basis of the nine ‘Placemaking Principles’ set out in 

Policy CP3 of the DCLP1, providing guidance on their interpretation and examples of 

how proposals can successfully respond to the policy requirements. The document will 

also provide more specific advice on responding to heritage assets, tall buildings, 

residential extensions; sustainable construction (as referred to in DCLP1 policy CP2) and 

infill housing development and mature townscape character.   

 
 

5. Resources 

5.1 Staff resources for delivering the proposed programme will be drawn mainly from the 

‘Spatial Planning’ Group, principally from the Policy Team. There are around 5 FTEs 

available for work on the Local Plan, including support staff to assist in monitoring, 

administration and management.   However, the team is not dedicated solely to Local 

Plan work and it is estimated that, on average, at least 25% of its work is focussed on 

other aspects of planning policy. 

 
5.2 Officers from other parts of the Council (for example, Transport Planning, Housing 

Strategy or Regeneration Projects) also contribute to plan preparation to some 

extent. The City Council also makes use of consultants to prepare individual studies 

as and when necessary. 

 
Joint Working 

5.3 A decision was taken early in the process, that each of the three authorities within the 

Derby Housing Market Area (HMA) would prepare ‘aligned’ Local Plans rather than a 

Joint Plan.   This approach is in line with the ‘Duty to Cooperate’, and a close working 

relationship has been established between Derby, Amber Valley, South Derbyshire 

and Derbyshire County Council to ensure a consistent approach. Working on an 

aligned basis has enabled the production of a number of joint pieces of evidence. 

These have mainly been funded through Growth Point funding. Joint working across 

the HMA continues in the implementation of polices of new Local Plan, particularly 

those relating to the implementation is significant urban extensions to the City. 
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5.4 The City and County Councils are jointly preparing Minerals and Waste Local Plans. 

Existing joint arrangements will continue. These involve consideration of documents 

by the Joint Derbyshire Development Plans Advisory Committee, but with final 

approval by each Authority under its own arrangements. 

 
 

6. Monitoring 

6.1 The Council is required to produce an Authority Monitoring Report (AMR) to be made 

available to the public. The AMR should review the progress in the preparation of the 

Local Plan against the milestones set out in the LDS and assess the extent to which 

the Development Plan policies are being implemented against established indicators. 

 
6.2 The introduction of the Localism Act in November 2011 removed the statutory 

requirement for local planning authorities to submit an AMR to the Secretary of State. 

However, authorities still have a duty to monitor and report its activities to the local 

community. 

 
6.3 An AMR will be produced each year as soon as the relevant information is available.  

This will always report on the period between April 1st and March 31st each year. 

 
 

7. Evidence Base and Background Information 

7.1 Government guidance emphasises the need for a proportionate, robust and credible 

evidence base to support the preparation of documents included in the programme. 

Through the course of preparing the DCLP1, a significant amount of evidence has 

been prepared. This can be found on the Council’s website at: 

http://www.derby.gov.uk/environment-and-planning/planning/planning-evidence-base/ 

 
  

http://www.derby.gov.uk/environment-and-planning/planning/planning-evidence-base/
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8. Risk Analysis 

8.1 The Council does not have control over all aspects associated with the preparation of 

the Local Plan.  An analysis of potential risks has been carried out. These, together 

with the potential approach to managing risks are set out below. 
 

Area of Risk Impact Mitigation 

Local Plan 
Documents 
not being 
found sound 
by Planning 
Inspector 

Need to return to an early stage 
of preparation and review work; 

Potential for significant delays in 
adopting documents; 

Significant additional costs if 
background evidence has to be 
repeated; 

Risk of development 
management decision being 
challenged if planning policy 
context is not robust 

 Ensure that Local Plan 
documents are 
developed using a 
credible and robust 
evidence base 

 Complete soundness and 
legal compliance self-
assessment toolkits 

 Ensure staff continue to be 
up- to-date with latest policy 
and guidance 

Inadequate 
staff 
resources / 
Planning 
policy team 
required to do 
other work 

Unable to produce the Local 
Plan on time or to required 
quality standards due to lack of 
in house skills/resources for 
evidential work or policy 
formulation. 

Requirements placed on 
local authorities as 
increased, while resources 
have decreased. 

 Ensure Local Plan is a 
priority within Council 

 Identify areas of work that 
can be carried out jointly 
with other local authorities 

 Prioritise evidence 
base requirements 

 Employ temporary 
staff/consultants subject 
to resource availability 

Insufficient 
financial 
resources to 
progress 
project(s) 

Work delayed or cannot 
be progressed. 

Objectives on quality 
compromised. 

Set adequate budgets by 
ensuring that the Local Plan is a 
corporate priority 

Change of 
political control 

Could cause delay in preparation 
of the Local Plan should new 
Leadership not be in support of 
the Local Plan strategy 

Maintain the involvement of all 
political parties in the City 
through on-going dialogue 

Changes to 
national 
planning policy 

Could cause delay in preparation 
of the Local Plan through 
abortive/additional work 

 Maintain scrutiny of 
Government publications 
and anticipate likely 
changes 

 Keep up-to-date on 
emerging guidance and 
respond to changes early 
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Volume of work 
greater than 
anticipated – e.g. 
higher level of 
representation 
than expected 

Causes slippage in the 
programme 

 Ensure timetable is realistic 
but has some flexibility built 
in. 

 Review timetable if necessary 

 Consider seconding staff 
from other Council 
departments to assist in the 
processing of representations 

Capacity of 
other agencies 
and partners to 
engage in the 
process 

Causes slippage in the 
programme 

 Maintain on-going 
engagement with partner 
organisations to they are 
aware of, and party to, plan 
making process 

 Provide sufficient notice of 
consultation exercises to 
give opportunities for 
partners to allocate 
sufficient resource 

Capacity of 
the Planning 
Inspectorate 
(PINS) 
insufficient 

Causes slippage in the 
programme 

 Ensure close liaison with 
PINs alert to timetable – 
including any anticipated 
changes 

Legal Challenge Need to return to an early stage 
of preparation and review work; 

Potential for significant delays in 
adopting documents; 

Significant additional costs if 
background evidence has to be 
repeated 

 Ensure that Local Plan 
has been soundly 
prepared in accordance 
with legal and 
procedural requirements 

 Act on pre-submission 
advice from PINs 

Joint Working Working with HMA authorities 
could create delays or 
complications owing to political 

 Engage with Members 
through Joint Advisory 
Board 

 Establish effective 
professional working group 
which can identify problems 
at an early stage 



11  

Appendix A: Profiles of Local Development Documents 
 
 

Local Plan Part 2 
 

 

Overview  

 

Title: 
 

Local Plan Part 2 

 

Geographical 
Area: 

 

City-wide 

 

Role & Content: 
 

Local Plan Part 2 will allocate additional housing and employment sites 
necessary to ensure delivery of the targets established in the ‘Part 1’ 
plan.  In the main these will generally be smaller sites and/or non- 
strategic allocations.  Subject to evidence, it will also identify a target 
and sites for Gypsy and Traveller accommodation. 

 

It will review and update allocations for public open space and open 
space standards, wildlife, biodiversity and other ‘green infrastructure’, 
green wedge boundaries, parking standards, shopping centre 
boundaries and other allocations not addressed in ‘Part 1’.   
 

It will complete the review of Development Management policies started 
in ‘Part 1’ – finally replacing all ‘Saved’ policies from the CDLPR. 

 

Status: 
 

Development Plan Document 
 

Chain of 
Conformity: 

 

In accordance with legislation, case law, DCLP1 and national planning 
policies. 

 

Timetable  

 

Stage 
 

Dates 

 

Commencement 
of Process 

 

2016 

 

Issues & 
Options 
Consultation 

 

January 2018 

 

Consultation on 
Preferred 
Options 
(Regulation 18) 

 

July 2018 

 

Proposed Pre- 
Submission 
Consultation 
(Regulation 19) 

 

December 2018 

 

Submission to 
Secretary of 
State 
(Regulation 22) 

 

March 2019 
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Commencement 
of Hearing 
Sessions 

 

Summer 2019 

 

Adoption by 
Council 

 

December 2019 

 

Management Arrangements 

 

Organisational 
Lead 

 

Spatial Planning Group Manager 

 

Lead Officer 
 

Policy Team Leader 

 

Political 
Management 

 

Cabinet Member, Cabinet, Council 

 

Internal 
Resource 

 

Planning policy team (lead) 
 

Input also from: Implementation Team, Development Management, 
Transport Planning, Highways. Regeneration Projects, Economic 
Development, Children and Young People, Housing Strategy 

 

External 
Resource / Joint 
Working 

 

Joint working and liaison with Planning consultants as required 
(evidence base). 

 

Community & 
Stakeholder 
Involvement 

 

In accordance with the relevant regulations and the strategy set out in 
the Statement of Community Involvement (SCI). 

 

Monitoring and 
Review 

 

Authority Monitoring Report 

 
 

Policies Map 
 

 

Overview  

 

Title: 
 

Policies Map 
 

Geographical 
Area: 

 

City-wide 

 

Role & Content: 
 

The Policies Map will illustrate the policies and proposals in the Part 1 
and Part 2 Local Plans on an Ordnance Survey base map to allow 
them to be clearly understood. It will show the designations and 
locations for which specific policies will apply. 

 

Status: 
 

Regulatory requirement 

 

Chain of 
Conformity: 

 

In accordance with the Local Plan.  Under the latest requirements, the 
Policies Map will be updated at the same time as the Local Plan is 
prepared or revised. 
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Timetable  

 

Stage 
 

Dates 

 

Updated to 
reflect ‘Part 1’ 
Plan 

 

On adoption (January 2017) – completed. 

 

Updated to 
reflect ‘Part 2’ 
Plan 

 

On adoption (December 2019) 

 

Management Arrangements 

 

Organisational 
Lead 

 

Spatial Planning Group Manager 

 

Lead Officer 
 

Policy Team Leader 

 

Political 
Management 

 

Cabinet Member, Cabinet, Council 

 

Internal 
Resource 

 

Planning Policy Team (lead) but also input from IT/GIS teams in relation 
to the interactive policies map. 

 

External 
Resource / Joint 
Working 

 

None 

 

Community & 
Stakeholder 
Involvement 

 

In accordance with the relevant regulations and the strategy set out in 
the Statement of Community Involvement (SCI). Consultation will be 
on the changes to the Policies Map resulting from changes to the Local 
Plan. 

 

Monitoring & 
Review 

 

Authority Monitoring Report 

 
 

Planning Obligations SPD 
 

 

Overview  

 

Title: 
 

Planning Obligations SPD 

 

Geographical 
Area: 

 

City Wide 

 

Role & Content: 
 
The Draft Planning Obligations SPD sets out how we will negotiate 
Planning Obligations, or Section 106 agreements, to secure developer 
contributions towards City infrastructure. 

 

Status: 
 

Supplementary Planning Document 

 

Chain of 
Conformity: 

 

In accordance with the Local Plan and legislation relating to planning 
obligations and Community Infrastructure levy (CIL). 
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Timetable  

 

Stage 
 

Dates 

 

Commencement 
of Process 

 

2016 

 

Consultation on 
Draft SPD 

 

November 2017 

 

Consideration of 
Responses 

 

February 2017 

 

Adoption 
 

March 2018 

 

Management Arrangements 

 

Organisational 
Lead 

 

Spatial Planning Group Manager 

 

Lead Officer 
 

Implementation Team Leader 

 

Political 
Management 

 

Cabinet Member, Cabinet, Council 

 

Internal 
Resource 

 

Implementation team (lead) 
 

Input also from: Policy Team, Development Management, Transport 
Planning, Highways. Regeneration Projects, Economic Development, 
Children and Young People, Housing Strategy, Parks, Land Drainage, 
Leisure and Housing Strategy. 

 

External 
Resource / Joint 
Working 

 

None. 

 

Community & 
Stakeholder 
Involvement 

 

In accordance with the relevant regulations and the strategy set out in 
the Statement of Community Involvement (SCI). 

 

Monitoring & 
Review 

 

Authority Monitoring Report 
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Design Guide 
 

 

Overview  

 

Title: 
 

Derby Urban Design Guide 

 

Geographical 
Area: 

 

City Wide 

 

Role & Content: 
 
The Urban Design Guidance will provide advice on how urban design 
principles should be applied to ensure that new development is high 
quality, well designed and enhances the experience of place.  
 
The document will be structured on the basis of the nine ‘Placemaking 
Principles’ set out in Policy CP3 of the DCLP1. It will provide guidance on 
their interpretation and examples of how proposals can successfully 
respond to these policy requirements and the sustainable construction 
requirements of policy CP2.  
 
The document will also provide more specific advice on other aspects of 
design including: 
 

 responding to heritage assets 

 tall buildings  

 residential extensions and infill housing development 

 mature townscape character 
   

Status: 
 

Non-statutory guidance 

 

Chain of 
Conformity: 

 

In accordance with the Local Plan and good practice. 

 

Timetable  

 

Stage 
 

Dates 

 

Commencement 
of Process 

 
January 2017 

 

Consultation on 
Draft 

 
April 2018 

 

Consideration of 
Responses 

 
 June 2018 

 

Adoption 
 
July 2018 

 

Management Arrangements 

 

Organisational 
Lead 

 

Head of Planning 

 

Lead Officer 
 

Urban Designer 
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Political 
Management 

 

Cabinet Member, Cabinet, Council 

 

Internal 
Resource 

 

Built Environment team (lead) with input Policy Team, Development 
Management, Regeneration Projects and Conservation Area Advisory 
Committee. 

 

External 
Resource / Joint 
Working 

 

None. 

 

Community & 
Stakeholder 
Involvement 

 

In accordance with the relevant regulations and the strategy set out in 
the Statement of Community Involvement (SCI). 

 

Monitoring & 
Review 

 

Authority Monitoring Report 
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